Belltown View Apartments Low Income Housing Institute
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ID | €} |Task Name Duration Start Finish atr 4atr 1]atr 2]atr 3]atr 4|Qtr 1]atr 2]atr 3]Qtr 4|Qtr 1]atr 2]atr 3]Qtr 4|aQtr 1]Qtr 2]Qtr 3]Qtr 4]Qtr 1
1 \r‘f $1.9 million Parks Dept award 0 days Fri 3/15/02 Fri 3/15/02 @ 315
2 \r"’ Loan Extension from US Bank 0 days Thu 3/28/02 Thu 3/28/02 @ 3/28
3 \r‘f Apply for CDBG funds 2 wks Wed 5/1/02 Tue 5/14/02
4 v’f Receive CDBG grant 1 day Fri 9/20/02 Fri 9/20/02 {t)
5 \r‘f Apply for FHLB funds 3 wks Tue 9/3/02 Mon 9/23/02 ]
6 E Interview and select architect 3 wks Fri 11/1/02  Thu 11/21/02
7 E Preliminary design & cost estimates 4 mons Fri 11/22/02 Thu 3/13/03 L
8 E Apply for MUP 1 day Thu 5/1/03 Thu 5/1/03
9 E Design Review 3 mons Fri 5/2/03 Thu 7/24/03
10 E Submit Building Permit App 6 mons Fri 8/1/03 Thu 1/15/04
11 E Obtain Permits 1 day Fri 1/16/04 Fri 1/16/04 0
12 E Apply for City Housing Levy funds 3 wks Wed 9/3/03 Tue 9/23/03 o
13 E City OH Housing Award 1 day Mon 11/3/03 Mon 11/3/03 @
14 E Apply for Tax Credits 1 mon Thu 5/1/03 Wed 5/28/03 m
15 E Awarded tax credits allocation 1 day Thu 9/4/03 Thu 9/4/03 @
16 E Apply for State HTF 3 wks Tue 9/2/03 Mon 9/22/03 o
17 E Secure private financing 3 wks Fri 12/5/03  Thu 12/25/03 o
18 E Bond reissuance 2 wks Thu 4/1/04 Wed 4/14/04 u]
19 E Prequalify& select General Contractor 3 wks Tue 6/1/04 Mon 6/21/04 O
20 E Relocate LIHI offices 1 wk Mon 8/2/04 Fri 8/6/04 I
21 E Construction 15 mons Wed 9/15/04 Tue 11/8/05 [
22 E Certificate of Occupancy 0 days Tue 11/8/05 Tue 11/8/05 @ 11/8
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